

Executive Registry

80-7838

OS REGISTRY
FILE See 13

ROUTING AND TRANSMITTAL SLIP

Date

8 September 1980

TO: (Name, office symbol, room number, building, Agency/Post)	Initials	Date
1. DDCI		
2. DCI		
3.		
4.		
5.		

Action	File	Note and Return
Approval	For Clearance	Per Conversation
As Requested	For Correction	Prepare Reply
Circulate	For Your Information	See Me
Comment	Investigate	Signature
Coordination	Justify	

REMARKS

Attached, per Mr. Gates' request, is a short report on the status of APEX for use in briefing the President.



DO NOT use this form as a RECORD of approvals, concurrences, disposals, clearances, and similar actions

SA/DCI/C Rm. 7E-12 Hdqs.	Room No.—Bldg.
	Phone No.

5041-102

OPTIONAL FORM 41 (Rev. 7-76)

Prescribed by GSA
FPMR (41 CFR) 101-11.206

☆ U. S. Government Printing Office: 1979-281-184/8

OS-D-2309

APEX Status Report--8 September 1980

25X1 1. Since January 1980, considerable progress toward APEX implementation has been made. We are not, however, up to the schedule in the Final Report, primarily because it did not foresee the complexities of a community-wide reeducation program or the resource implications of a massive system changeover. []

2. Major accomplishments include:

-- Publication of single APEX Security Policy Manuals and accompanying Procedural Handbooks for government and industry.

-- Production of three audiovisual presentations for indoctrination purposes, in videotape, 16mm film and audiotape/slide formats.

-- Publication and distribution of a variety of briefing aids, including equivalency tables, for converting to APEX.

-- Promulgation, after protracted negotiations, of a single nondisclosure agreement.

-- Seminars have been conducted for government and industry officials concerned with conversion to APEX.

-- The ability to issue a document with [] protection has existed since February but has not been utilized. []

25X1 3. Decompartmentation of imagery has begun and probably will be largely completed by 1 January. Planning for the conversion of the Navy operational programs is at an advanced state. Planning for other operational compartments and subcompartments is in train. []

25X1 [] Development of a computerized, community-wide data base for all APEX approvals progresses at a commendable rate. []

25X1 4. The 1 January 1981 planning target date for initial implementation will be reviewed with NFIB around 1 November, focusing on the readiness of the US Government, industrial contractors []

[]

SECRET

05-0-2309

5. Major hurdles ahead include:

a. Determining the Community's resource requirements for APEX document control and accountability, which essentially are those prescribed by ISOO Directive No. 1 and the National Archives.

b. Industrial contractors regard APEX implementation as a change in contract scope, and will seek increased compensation. This will be carefully monitored.

c. Uniform industrial security standards will be difficult to achieve because of existing and differing security practices and philosophies of each agency. In the long run, uniform security practices will benefit the taxpayer.



25X1

SA/DCI/[redacted] cah (8 Sept 1980)

Distribution:

Original - Addressee

1 - DDCI

1 - ER

1 - DCI APEX Security Officer [redacted]

1 - SA/DCI/C File

1 - SA/DCI/C Chrono

25X1